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Cost ($ in Millions)
FY 2003
Actual

FY 2004
Estimate

FY 2005
Estimate

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

Cost to 
Complete

Total

Total Program Element (PE) Cost 2.785 0.372 5.558 15.004 5.543 5.631 5.719 Continuing TBD
4132 AIM-9 Product Improvement 2.785 0.372 5.558 15.004 5.543 5.631 5.719 Continuing TBD

(U) A. Mission Description and Budget Item Justification
The AIM-9X is a long-term evolution of the AIM-9 series of fielded air-to-air missiles.  The AIM-9X (Sidewinder) short range air-to-air missile program provides a launch 
and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range 
Air-to-Air Missile (AMRAAM).  Air superiority in the short range air-to-air missile arena is essential and includes first-shot, first-kill opportunity against an enemy 
employing IR countermeasures.  The AIM-9X employs several components common to the AIM-9M.  Anti-Tamper features are being incorporated to protect 
improvements inherent in AIM-9X design.  AIM-9X is an Acquisition Category IC (ACAT IC) joint-service program with Navy lead.  As a natural course of program 
evolution, pre-planned product improvements (P3I) and software updates are being done to meet evolving threats and warfighter requirements.


Acquisition Decision Memorandum (ADM) for LRIP II & III was signed in November 2001.   Due to delays in IOT&E completion, the program requested and was granted 
authorization to change the first production lot (Lot 4) to the fourth LRIP lot.  ADM for LRIP IV was signed in August 2003.  The joint flight test program completed 18 
unguided and 22 guided launches proving revolutionary capabilities well beyond the fielded AIM-9M.  Operational Test (OT) completed November 2003.  Milestone C 
(FRP) decision is scheduled for 2ndQtrFY04.


The program is currently in budget activity 7 - Operational System Development because it modifies an existing weapon system.

(U) B. Program Change Summary ($ in Millions)
FY 2003 FY 2004 FY 2005

(U) Previous President's Budget 2.912 0.375 5.573
(U) Current PBR/President's Budget 2.785 0.372 5.558
(U) Total Adjustments -0.127 -0.003
(U) Congressional Program Reductions

Congressional Rescissions -0.003
Congressional Increases
Reprogrammings -0.047
SBIR/STTR Transfer -0.080

(U) Significant Program Changes:
None.
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Cost ($ in Millions)
FY 2003
Actual

FY 2004
Estimate

FY 2005
Estimate

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

Cost to 
Complete

Total

4132 AIM-9 Product Improvement 2.785 0.372 5.558 15.004 5.543 5.631 5.719 Continuing TBD
Quantity of RDT&E Articles 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
The AIM-9X is a long-term evolution of the AIM-9 series of fielded air-to-air missiles.  The AIM-9X (Sidewinder) short range air-to-air missile program provides a launch 
and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range 
Air-to-Air Missile (AMRAAM).  Air superiority in the short range air-to-air missile arena is essential and includes first-shot, first-kill opportunity against an enemy 
employing IR countermeasures.  The AIM-9X employs several components common to the AIM-9M.  Anti-Tamper features are being incorporated to protect 
improvements inherent in AIM-9X design.  AIM-9X is an Acquisition Category IC (ACAT IC) joint-service program with Navy lead.  As a natural course of program 
evolution, pre-planned product improvements (P3I) and software updates are being done to meet evolving threats and warfighter requirements.


Acquisition Decision Memorandum (ADM) for LRIP II & III was signed in November 2001.   Due to delays in IOT&E completion, the program requested and was granted 
authorization to change the first production lot (Lot 4) to the fourth LRIP lot.  ADM for LRIP IV was signed in August 2003.  The joint flight test program completed 18 
unguided and 22 guided launches proving revolutionary capabilities well beyond the fielded AIM-9M.  Operational Test (OT) completed November 2003.  Milestone C 
(FRP) decision is scheduled for 2ndQtrFY04.


The program is currently in budget activity 7 - Operational System Development because it modifies an existing weapon system.

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2003 FY 2004 FY 2005
(U) Accomplishments/Planned Program 0.000 0.000 0.000
(U) Continue the EMD contract to include correction of deficiencies found in OT, and EMD contract completion 

activities
1.680 0.000 0.000

(U) Continue providing government flight test support of activities defined as DT Assist (with operational testers) at 
multiple test sites

0.537 0.000 0.000

(U) Field engineering support for government flight test activities 0.368 0.000 2.100
(U) Provide program office management support to include supplies and travel 0.118 0.077 0.148
(U) Provide for consulting services, technical engineering, and management support 0.082 0.000 0.100
(U) Continue correcting deficiencies found in OT 0.000 0.211 0.000
(U) Field engineering support for correction of deficiencies found in OT 0.000 0.084 0.800
(U) Start P3I activities and software updates 0.000 0.000 2.410
(U) Total Cost 2.785 0.372 5.558
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(U) C. Other Program Funding Summary ($ in Millions)

(U) D. Acquisition Strategy
After a full and open competition, a Cost Plus Incentive Fee/Award Fee contract was awarded to Hughes Missile Systems Company (now Raytheon Systems Corp (RSC)) 
to complete missile system development and prepare for production.  This EMD contract included three Fixed Price options for Low Rate Initial Production (LRIP) Lots 1, 
2, and 3.  Per an ADM signed in May 2003, FRP Lot 4 was changed to LRIP 4 which was exercised in Nov 2003.  FRP decision, with advice from the Air Force 
Acquisition Executive, is scheduled for 2ndQFY04.  FRP Lots 5 through 7 contracts will be Firm Fixed-Price (FFP) with incentives provided if the contractor meets or 
beats his Procurement Price Commitment Curve (PPCC), a quantity price curve provided by RSC with the EMD proposal.
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Cost Categories(U)
(Tailor to WBS, or System/Item 
Requirements)
($ in Millions)

Contract Method 
& Type

Performing Activity & 
Location

Total
Prior to FY 

2003
Cost

FY 
2003
Cost

FY 
2003

Award 
Date

FY 
2004
Cost

FY 
2004

Award 
Date

FY 
2005
Cost

FY 
2005

Award 
Date

Cost to 
Complete

Total 
Cost

Target 
Value of 
Contract

(U) Product Development
Hughes C/CPIF 5.694 0.000 5.694
Raytheon C/CPIF 5.695 0.000 5.695
Raytheon C/CPIF 83.855 1.680 Nov-02 Continuing TBD
Boeing C/CPIF 16.107 16.107
Engineering Services Various 14.162 2.410 Continuing TBD
Program Management* PO 8.300 Continuing TBD
N/A N/A 0.000 0.000 0.000
Subtotal Product Development 133.813 1.680 0.000 2.410 Continuing TBD 0.000

Remarks:
Note*:  Based on a Memorandum of Agreement, RDT&E program costs includes Navy PMA working capital funded personnel funded at 50%/50% ratio per 
Service.

(U) Support
Various Contracts FFP 1.811 0.118 Nov-02 0.077 Nov-03 0.148 Continuing TBD
N/A N/A 0.000 0.000 0.000
Subtotal Support 1.811 0.118 0.077 0.148 Continuing TBD 0.000
Remarks:

(U) Test & Evaluation
Field Activities PO 12.235 0.905 Nov-02 0.084 Nov-03 2.900 Continuing TBD
N/A N/A 0.000 0.000 0.000
Subtotal Test & Evaluation 12.235 0.905 0.084 2.900 Continuing TBD 0.000
Remarks:

(U) Management
0.082 Nov-02 0.211 Nov-03 0.100 0.393

Subtotal Management 0.000 0.082 0.211 0.100 0.000 0.393 0.000
Remarks:

(U) Total Cost 147.859 2.785 0.372 5.558 Continuing TBD 0.000



UNCLASSIFIED
DATE

Exhibit R-4, RDT&E Schedule Profile February 2004
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

07 Operational System Development 0207161F Tactical AIM Missiles 4132 AIM-9 Product Improvement

Project 4132 R-1 Shopping List - Item No. 132-6 of 132-7 Exhibit R-4 (PE 0207161F)

1313
UNCLASSIFIED



UNCLASSIFIED
DATE

Exhibit R-4a, RDT&E Schedule Detail February 2004
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT NUMBER AND TITLE

07 Operational System Development 0207161F Tactical AIM Missiles 4132 AIM-9 Product Improvement

Project 4132 R-1 Shopping List - Item No. 132-7 of 132-7 Exhibit R-4a (PE 0207161F)

1314
UNCLASSIFIED

(U) Schedule Profile FY 2003 FY 2004 FY 2005
(U) LRIP 3 Award 1Q
(U) LRIP 4 Decision 4Q
(U) LRIP 4 Award 1Q
(U) RAA/IOC 2Q
(U) Milestone 3 2Q
(U) FRP Award (Lots 5-7) 1Q




